

ISO 21508:2018-04 (E)

Earned value management in project and programme management

Contents

Page

Foreword	iv
Introduction	v
1 Scope	1
2 Normative references	1
3 Terms, definitions and abbreviated terms	1
4 Overview of earned value management	4
4.1 Earned value management	4
4.2 Purpose and benefits of earned value management	4
4.3 Guidelines for an earned value management system	4
4.4 Earned value management planning	5
4.5 Using earned value measurements and performance metrics	5
5 Earned value management process steps	6
5.1 General	6
5.2 Step 1: Decompose the project or programme scope	7
5.3 Step 2: Assign responsibility	7
5.4 Step 3: Schedule the work	7
5.5 Step 4: Develop time-phased budget	8
5.6 Step 5: Assign objective measures of performance	9
5.7 Step 6: Set the performance measurement baseline	10
5.8 Step 7: Authorize and perform the work	10
5.9 Step 8: Accumulate and report performance data	11
5.10 Step 9: Analyse performance data	12
5.11 Step 10: Take management action	12
5.12 Step 11: Maintain the baseline	13
6 Earned value management system review	13
6.1 General	13
6.2 Integrated baseline review	14
6.3 Demonstration review	14
6.4 Surveillance	15
Annex A (informative) Cost and schedule performance measurement analysis using earned value management data	16
Annex B (informative) Schedule analysis using earned value management data (earned schedule) ..	19
Annex C (informative) Integrating other project or programme management processes with earned value management	23
Bibliography	25