

DIN 276-1:2008-12 (E)

Building costs - Part 1: Building construction

Contents

Page

Foreword	3
1 Scope	3
2 Terms and definitions	3
3 Principles of cost planning	5
3.1 General	5
3.2 Cost objective	5
3.2.1 Aim and purpose	5
3.2.2 Specification of the cost objective	5
3.3 Cost identification	5
3.3.1 Purpose	5
3.3.2 Presentation and completeness	6
3.3.3 Basic data and supplementary information	6
3.3.4 Cost identification according to project phases	6
3.3.5 Building projects relating to existing buildings	6
3.3.6 Existing building fabric and reusable components	6
3.3.7 Client work input	6
3.3.8 Special costs	6
3.3.9 Cost risks	6
3.3.10 Base date costs and cost forecast	6
3.3.11 Value added tax	7
3.4 Levels of cost identification	7
3.4.1 Budget	7
3.4.2 Preliminary estimate	7
3.4.3 Approximate estimate	8
3.4.4 Final estimate	8
3.4.5 Statement of final costs	8
3.5 Cost control and cost management	9
3.5.1 Purpose	9
3.5.2 Principle	9
3.5.3 Documentation	9
3.5.4 Cost control regarding contract awards and execution	9
4 Cost classification	9
4.1 Structure of cost classification	9
4.2 Execution-orientated cost classification	10
4.3 Cost classification table	10
Bibliography	25